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Status and Plans

In the wake of the silicon construction cancellation, 
the group has

Created a resource loaded silicon close out schedule
Reviewed the remaining subprojects
Adjusted our installation plans appropriately

We plan to show
Silicon closeout plans – Brenna Flaugher
Calorimeter status, plans, installation – Steve Kuhlmann
DAQ summary, Baseline Change Proposal, costs –

Pat Lukens


